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U. S. Environmental Protection Agency 
Region III 
Attn: Mr. Robert G. Thomson, P.E. 
Remedial Project Manager (3HW71) 
VA/WV Superfund Federal Facilities Section 
841 Chestnut Building 
Philadelphia, Pennsylvania 19107 

Re: Schedule modification for the Final Work Plan for Sites 
1 EC 3, Naval Weapons Station Yorktown, Yorktown, 
Virginia 

Dear Mr. Thomson: 

In accordance with the Federal Facilities Agreement for Naval 
Weapons Station Yorktown, Yorktown, Virginia (WPNSTA Yorktown) the 
Navy is requesting a schedule modification for the Final Work Plan 
for Sites 1 and 3. This modification is necessary to incorporate 
US EPA and Commonwealth of Virginia comments on the Draft Final ' 
Work Plan. US EPA comments were received January 19, 1996. 
Commonwealth of Virginia comments were received January 22, 1996. 
The new date for Final Work Plan submittal is February 22, 1996. 

The field investigation at Sites 1 and 3 is currently underway. 
Field investigation activities are being conducted in accordance 
with the scope of work that will be presented in the Final Work 
Plan. 

Please indicate your concurrence with these deliverable dates by 
signing in the space provided below. Should you have any questions 



Re: Schedule modification for the Final Work Plan for Sites 
1 & 3, Naval Weapons Station Yorktown, Yorktown, 
Virginia 

concerning these responses, please do not hesitate to contact me 
at (804) 322-4778. 

Mr. Robert Thomson P.E. 
USEPA Region III 
Federal Facilities Coordinator 

Date 

Sincerely, 

R. N. Stryker 
Installation Restoration Section (i<v;th) 
Environmental Programs Branch 
Environmental Quality Division 
By direction of the Commander 

copy to: 
VDEQ (Mr. Steve Mihalko) 
WPNSTA Yorktown (Mr. Jeff Harlow, Code 09E) 
Baker Environmental, Inc. (Mr. Rich Hoff) 
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